
ID Task Name

1 OFM Monitoring Report
2 Brief FORUM On Requirements

3 Provide Interim Draft Report to FORUM

4 Provide CMS Summary to Agencies

5 Agencies review monitoring and databases

6 Provide Agency Responses to FORUM

7 Steering Committee prepares draft report

8 FORUM Reviews OFM report

9 Draft revisions

10 Submit Report to OFM

11

12 2007-09 Biennial Budget Review- Monitoring
13 Agencies submit strategic plans to OFM

14 FORUM receives agency budget requests

15 Steering Committee prepares draft budget 

16 FORUM reviews and prioritizes budget request

17 FORUM submits recommendations to OFM

18

19 Habitat Status-Trend Framework
20 Project funded by SRFB

21 Scoping meetings by ECY

22 Draft Framework completed

23 Draft Report Provided to FORUM

24 Final Report due to SRFB

25

26 Monitoring Recommendations To Regions
27 Regions request guidance

28 FORUM comments

29 Draft guidance prepared by Steering Committee
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ID Task Name

30 FORUM Approval

31 Initial comments sent to Regions

32

33 Review of ESU listing factor indicators
34 NOAA proposes ESU Listing factor indicators

35 Additional guidance paper prepared by SC

36 PCSRF review coastwide reporting

37 FORUM review and comments

38 Additional comments sent to the regions
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