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Proposed Action:  Briefing 

Summary 
The Recreation and Conservation Funding Board (RCFB) does not have clear policy regarding 
scope change requests for acquisition projects, so sponsors sometimes request project 
amendments that are outside the scope of original project. The same policy issue exists for 
projects funded by the Salmon Recovery Funding Board (SRFB).  
 
Staff is proposing to develop a clearer scope change policy regarding acquisition projects to 
provide consistency across the two boards in decision-making, guidelines to sponsors, and 
program accountability. 
 

Background 
The term “scope change” encompasses a broad array of changes that a sponsor may propose for 
an active, board-funded project. A scope change may be minimal, such as reducing the acres to 
be acquired of the original target property, or much more complex.  
 
In some cases, sponsors that cannot complete the original target acquisition, often due to failed 
negotiations with a landowner, request a scope change amendment to allow the sponsor to 
purchase a different property than the one originally proposed. Current policy for both the RCFB 
and SRFB allows the boards to approve such changes, but is unclear on when the agency has 
this authority. 
 
The RCFB first addressed this issue by requiring habitat acquisition projects in the Washington 
Wildlife and Recreation Program (WWRP) to provide a multi-site acquisition strategy (Attachment 
A). The intent of this policy is to have project sponsors document the geographic envelope of the 
project and their acquisition priorities in the application. Even with this policy, sponsors continue to 
request scope change amendments, mostly with older grants that did not identify a geographic 
envelope. In some cases, sponsors are asking for scope changes outside the delineated 
geographic envelope. 
 
The SRFB first addressed this issue by setting thresholds for when the director has authority to 
approve a scope change request to a different piece of property than the one originally funded 
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(Attachment B). This policy limits scope changes to contiguous parcels for director consideration. 
All other requests must be approved by a SRFB sub-committee 

Analysis 
It is important to ensure that a change in project scope results in an amended project that is 
consistent with the intent of the original agreement. It might be unfair to competing sponsors to 
allow scope changes that result in a project that differs significantly from the originally 
contemplated project. Although the funding might be the same, the amended project is different 
and may have been been scored differently by evaluators. Additionally, in the WWRP and ALEA 
grant program, the lists of projects are presented to and approved by the Legislature, so there 
might be legal limits to changing the scope after the legislature adopts the original list.   
 
With that in mind, Recreation and Conservation Office (RCO) staff considers whether the 
replacement substantially changes the project in comparison with the original agreement, and if 
the amended project would be consistent with the intent of the original agreement. Questions may 
include:  

1. Is the substitute property eligible in the same category as the original project?  

2. Does the substitute have similar conservation values, habitat types, recreation utility, etc. 
as the original parcel?  

3. Is the substitute property contiguous or close to the original project?  

4. Would the substitute property have scored as well or better than the original project? 
 

The challenge for staff is to develop and consistently apply similar criteria across grant programs. 
 
Staff have begun developing procedural guidelines to use when determining whether to 
recommend approval of a scope change request for replacement land. In addition to the questions 
above, staff are considering the following: 

• Did the sponsor exhaust all practical alternatives before requesting the change? 

• Does the scope change request arise from circumstances outside the sponsor’s control?  

• What are the potential consequences of changing the scope, including reappropriation? 

• Is the current project meeting its milestone and billing obligations? 

• Does the sponsor have a positive history of implementing projects? 
 
To guide the procedural effort, staff will ask both the RCFB and SRFB to clarify and adopt more 
consistent policy concerning replacement land later this year. For example, scope change requests 
might only be approved if they are within the same geographic envelope as the originally 
contemplated project or contiguous to the original project and if the amended project will provide the 
same habitat benefits. Also, the substitute property might need to score as well or better than the 
original project in order to be approved. The role of stakeholder and local government outreach will 
also be a contemplated procedural step prior to requesting a scope change amendment. 
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Next Steps 

RCO policy staff and grant managers will work with external stakeholders to develop criteria for 
evaluating scope change requests. In addition, staff will seek legal advice on limits that might exist 
to changing project scope after the legislature adopts project lists. Staff will design evaluation 
criteria and draft a policy proposal to present to the board later this year. 

Attachments 
A. Multi-Site Acquisition Strategy 
B. Manual #18: Salmon Recovery Grants Manual 
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ATTACHMENT A:  MULTISITE ACQUISITION STRATEGY 
 

Manual #10b: Washington Wildlife and Recreation Program, Habitat Conservation 
Account and Riparian Protection Program Policies 

Multi‐Site Acquisition Strategy 
 

Typically, applicants submitting habitat or riparian acquisition projects identify the specific parcel(s) 
of land they wish to purchase.  Occasionally, however, an applicant will target an area that 
includes a larger number of parcels with the stated intention of acquiring only a portion of them.  
The multi-site acquisition strategy is designed to give clarity to elected officials, the public, WWRP 
evaluation teams, and RCFB on what properties will be acquired, while maintaining flexibility for 
agencies to acquire the highest priority habitat lands. 

• Grant applicants should identify all parcels targeted for possible acquisition.  If this is not 
feasible, would create a hardship for targeted landowners, or would jeopardize potential 
acquisitions, applicants may instead identify a geographic envelope containing all parcels 
to be considered. 

• Proposed parcels should be contiguous with one another or contiguous with property 
currently protected through public or nonprofit ownership.  Parcels may be non-contiguous 
if applicants can demonstrate that siting the project anywhere within a geographic 
envelope will be effective in achieving the goals of the project. 

• RCO staff may request that projects targeting acquisitions in more than one geographic 
envelope or containing non-contiguous parcels be submitted as separate grant 
applications.  Staff shall consider the distance between geographic envelopes or non-
contiguous parcels, political jurisdictions involved, similarity of ecological features, and 
difficulty in evaluation in making their determination.   

• Applicants must provide an acquisition strategy in their application.  The strategy should 
show how the agency will approach selecting parcels to pursue and what will be done if 
negotiations are not successful.  The acquisition strategy should be justified based on 
factors including ecological significance, threat, access, land management issues, real 
estate issues, degree of completion of the site, location of parcels previously acquired, and 
landowners.   

• During the evaluation of the grant proposal, evaluators may recommend that conditions be 
placed on a project to ensure there is not a significant scope change resulting from 
acquiring parcels with lower conservation values. 

 
If the sponsor anticipates that the project may have opposition from the community or local elected 
officials, the sponsor should work with concerned parties to resolve concerns as soon as possible. 
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ATTACHMENT B: MANUAL #18, SALMON RECOVERY GRANTS MANUAL 

This Copy Shows Policies Applicable to Acquisition Projects Only 
 

Amendment 
Request 

Lead 
Entity RCO Director SRFB 

Subcommittee SRFB Example 

7. Change site to a 
contiguous site Consult 

May approve 
site add / 
change 

 

 Sponsor proposed to 
purchase six parcels. One of 
the parcels is not available, 
and the sponsor asks to buy a 
different contiguous site. 

8. Change site to a 
non-contiguous 
site 

Consult Recommend
May approve  

site add / 
change 

 Sponsor proposed to 
purchase four parcels. One of 
the parcels is not available, 
and the sponsor asks to buy a 
different site on a different part 
of the river. 

9. Pay more than 
fair market value 
(no increase in 
funding) 

 May approve 
up to 10% 

May approve  
10-20% 

May approve 
over 20% 

Sponsor and landowner 
negotiate a purchase price 
above the fair market value. 

 


