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Recreation and Conservation Office 2008 Work Plan 
October Update 

 
New measures and format are in development. 

Expected 
Work Results 

Performed 
by 

Performance 
Targets Measures Status Update 

60% of projects issued 
agreement within 120 
days of board funding 

Rec/Con: 72% of projects were issued an 
agreement within 120 days of board funding 
during the 5th quarter of the biennium. Query is 
being rewritten to align with funding cycles rather 
than quarters and to separate the sections. 
Salmon: 93% of projects were issued an 
agreement within 120 days of board funding in 
this grant cycle As of 10/7, only 3 projects were 
not under agreement. 

100% of projects under 
agreement within 180 
days of board funding 

Rec/Con: 69% of projects were under agreement 
within 180 days of board funding during the 5th 
quarter of the biennium. Query is being rewritten 
to align with funding cycles rather than quarters 
and to separate the sections. 
Salmon: 91% of projects were under agreement 
within 180 days of board funding in this grant 
cycle As of 10/7, only 3 projects were not under 
agreement. 

80 % of active projects 
have billed annually 

For the 5rd quarter of the biennium, 78% of 
projects that had been active for at least 365 
days had billed in the last year. The measure is 
being rewritten to be reported annual in line with 
fiscal cycles. 

80 % of projects closed 
within 120 days of 
agreement end date 

Rec/Con: Of the projects with a funding end date 
between Mar. 1 and June 1, 29% closed in the 
5th quarter of the biennium. 
 
Salmon: Of the projects with a funding end date 
between Mar. 1 and June 1, 35% closed in the 
5th quarter of the biennium. 

Maintain the high 
quality and 
impartiality of our 
grant programs   

Agency  
 
Recreation 
and 
Conservation 
Funding 
Board (RCFB) 
 
Salmon 
Recovery 
Funding 
Board (SRFB) 

Salmon projects: 100% 
of advances accounted 
for within 120 days of 
advance funding date 

July --    97% (32 total advances) 
August – 97% (38 total advances) 
September --  93% (44 total advances) 
October --  84% (44 total advances) 

 
RECREATION: 
RCO, with the assistance of three advisory 
committees, has completed review and 
evaluation of all projects submitted for the 2008 
grants cycle.  In November the Board will be 
asked to approve funding for BFP, NOVA, and 
NRTP.  Staff is working to close completed 
projects, solicit post approval materials for 
projects slated for funding, and is developing 
materials needed for the 2009 grants cycle. 
 
CONSERVATION: Staff completed all necessary 
memos and presentations for the October RCFB 
meeting.  Recently, Grant Managers have been 
concentrating their efforts on closing out older 
expired projects. 
 
Grant Services staff have continued to work with 
sponsors on planning eligibility, schedule the 
calendar year 2009 grant cycles, build a list of 
potential conversions and develop new language 
for projects out of compliance with current ADA 
standards. 
 
SALMON:  132 applications were submitted 
September 8th.  Staff spent several days 
processing the applications (checking eligibility, 
submittal requirements, and general application 
clean-up) and manually created a DVD (data we 
had to distribute was equal to three CD’s) and 
mailed Federal Express to review panel 
members so they could start their review.  Panel 
members in teams of two worked on drafting 
project comment forms for the entire panel to 
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Expected 
Work Results 

Performed 
by 

Performance 
Targets Measures Status Update 

review October 2nd and 3rd.  We hope to have a 
different system for the panel to review and 
develop comment forms.  
 
We are in the early stages of developing a three 
agency MOU to manage the Estuary Salmon 
Restoration Program (ESRP).  We are scheduled 
to start drafting the basic framework of the MOU 
the first half of October.     
 

Finalize 
biodiversity 
strategy and begin 
implementation 

Biodiversity 
coordinator 

Strategy completed on 
time 
Coordinate 
implementation of early 
action items  
 
Proposal & directives 
completed on time 

Last Update: The strategy was completed on 
time.  
 

The council held its two day retreat in Olympia, 
September 24th and 25th.   
 
The Council has been asked by the Governor’s 
Office to coordinate with the Washington Habitat 
Connectivity Working group, particularly in the 
area of communication and policy issues.   
Four topic specific Council working groups are 
meeting in October to identify and promote 
opportunities to implement the strategy 
(Incentives, Leadership and Accountability, 
Science, Local Government and Land use).   

Finalize invasive 
species strategic 
plan 

Invasive 
species 
coordinator 

Plan completed on time 
Performance targets to 
be set  based on 
completed plan 

Last Update: The Invasive Species Strategic 
Plan was completed on time. 
 
 

The two fall workdays in Parkland and Pasco 
brought 170 invasive species experts together to 
work on defining and prioritizing actions for 
implementation of the strategic plan. A summary 
report of the findings of the workdays and the 
Council’s annual report will be submitted to the 
Governor and Legislature by the end of the year.   
 
Discussions for partnering with the Biodiversity 
Council on a scorecard that includes invasive 
species are in progress.  
 
A 2009 Council work plan will be authorized at 
the November 19, 2008 meeting. 

Implement 
monitoring 
strategy 
framework 

Monitoring 
forum 
coordinator 

Harvest and smolt 
statistics are  available 
on the internet 

New measures are in development Monitoring framework elements are moving 
forward. Ecology is developing a status and 
trends monitoring program in Puget Sound, the 
SRFB approved WDFW smolt monitoring funds, 
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Expected 
Work Results 

Performed 
by 

Performance 
Targets Measures Status Update 

and we are working on development of a Puget 
Sound data exchange network for juvenile 
salmonid data. Staff is coordinating with NPCC 
and regional recovery boards in preparation for 
the next Forum meeting, which is scheduled for 
Dec 3, 2008.  
The additional RCO staff position to support the 
coordinator remains vacant.  Funding for the 
position was reduced as part of the overall 
agency budget reduction. 

Implement a 
system of 
accountability and 
performance 
measures 

Director and 
management 
team 
supported by 
the 
performance 
management 
position 

OFM Outcome measures:
Number of miles of 
habitat made 
accessible due to 
barriers removed 
 
Percent of salmon 
recovery,  recreation, 
and habitat restoration 
projects finalized 
without the need for 
time extensions 

An additional 16.2 miles of habitat were made 
accessible due to barriers removed in 5th quarter 
of this biennium. The query has been 
standardized to improve comparability over time. 
 
In the 5th quarter of the 2007-2009 biennium, 37 
percent of salmon projects and 77 percent of 
recreation or conservation projects were finalized 
without the need for time extensions. 
 

We have developed a set of measures for each 
section. The measures provide a framework from 
which the agency can select measures for 
reporting to OFM, internal GMAP, our Boards, 
and others depending on the need.  

Reduce re-
appropriations, 
streamline grant 
process, and 
update manuals  
 

Director & 
Deputy 
 

Performance targets to 
be set as 
recommendations are 
implemented 

See grant management measures above. 
 
Berk report issued. 

Contractor has worked with staff to identify the 
current business processes and the 
inconsistencies among staff and sections.  The 
next step in the process is to identify changes 
that streamline processes and bring consistency 
where there is none. 

Implement grant 
manager priorities 
set at annual 
retreat 

Deputy Performance targets to 
be set as 
recommendations are 
implemented 

No measures to report OGM Seniors are developing template for 
Operations Manual.  The business mapping 
process will likely bring changes to the way 
business is currently done, so writing of the 
manual is on hold until that process is complete. 
 
HR Manager is working on developing a training 
plan for new OGMs.   
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Expected 
Work Results 

Performed 
by 

Performance 
Targets Measures Status Update 

Improve 
coordination 
between state 
agencies that 
provide grant 
funding to local 
governments 

 
OFM’s  Contracts, 
Grant, Loan  
(CGL) Systems 
development 
process 

Director& 
Special 
Assistant  
 
 
PRISM 
Manager 
 

RCO included in OFM 
efforts 
 
 
System developed 
meets RCO 
expectations 

Participating on advisory team  
Continuing to participate on the advisory team. 
The system is planned for RCO implementation 
sometime during the 2011-2013 biennium. 

Prioritize and 
develop new or 
revised grant 
policies and rules 
updates  
 

Special 
Assistant  

• Prioritized list 
developed 

• 100% of tier 1 
priority policies 
updated 

 
All Tier 1 priority policies have been assigned to 
staff and are in development. 
 

 
More than 50 items are currently on the 
policy/planning project list. The highest priorities 
have been assigned and are in development. 
The list has been updated based on recent 
direction from the SRFB and RCFB. 

Develop and 
submit on time all 
required reports to 
the Legislature 
and Governor  

Special 
Assistant 

100% of reports filed 
on time 

All reports due in 2008 have been filed on time. A number of reports were completed & submitted 
in September and October, including the WWRP 
list of projects, SRFB List of proposed and 
funded projects, and agency self-assessment. 

Complete required 
new studies: 

 Boating  
 Land 

acquisition 
coordination 

Special 
Assistant 
 

Studies completed on 
time 

No measures to report We are working to establish an interagency 
group to address boating issues.  RCO is 
proposing to re-write the 2003 boating program 
policies in 2009.   
Policy staff is coordinating the Habitat and 
Recreation Lands Coordinating Group (lands 
group).  The lands group has developed an 
action plan for its work and has established six 
workgroups which are actively implementing the 
action plan.  The first annual report will be 
delivered to the Office of Financial Management 
by December, 2009.   
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Expected 
Work Results 

Performed 
by 

Performance 
Targets Measures Status Update 

Support Puget 
Sound Partnership 

Director 
 
Monitoring 
forum 
coordinator 
 
Salmon grant 
manager  
 
Invasive 
species & 
biodiversity 
coordinators 

Measures completed 
and reported on time 
Monitoring components 
are identified by May 
30 2008 
 
Six month performance 
review of scope of work 
 
All Puget Sound 
Acquisition & Recovery 
(PSAR) funds are 
obligated by the end of 
the biennium 
 

No new data to report as the Partnership 
develops its action agenda. 
  

 
RCO has provided the partnership with our 
operating and capital budget requests that have 
a connection to the recovery of Puget Sound:  
WWRP funding, ALEA funding, Salmon funding, 
and our decision package for providing additional 
funding support for the Lead Entities.  In addition, 
the Partnership has asked to see our prioritized 
project lists for certain WWRP categories and 
ALEA shown by watersheds that flow into Puget 
Sound.  The Partnership’s Action Agenda is due 
in early December. 

Update the State 
Comprehensive 
Outdoor 
Recreation 
Planning Process 
(SCORP)  and 
begin more 
comprehensive 
planning per 
statute 

Special 
Assistant  

SCORP filed by 
deadline 

SCORP was completed and filed on time. The RCFB has established a comprehensive 
planning sub-committee. We anticipate meeting 
with the RCFB sub-committee in November 
2008.   

Increase outreach, 
advocacy,  and 
partnerships by 
implementing 
communication 
plan 

Director 5% increase in grant 
applications 
5% increase in media 
coverage 

These are annual measures. 
There was a 48% increase in WWRP 
applications from 07-09 to 09-11. Media 
coverage has increased 9% since 2004 

The director and board members recently visited 
two of the top scoring projects, for at total of six 
this year, in every category to award grant 
recipients an oversized, novelty check. 
Agency has released eight news releases to 
increase the public’s awareness of agency 
mission and goals. 
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Expected 
Work Results 

Performed 
by 

Performance 
Targets Measures Status Update 

Update and 
improve PRISM  

PRISM 
system 
administrator 

Achieve an 85% 
satisfaction rating in 
external survey (current 
rate is 78%)  
30 % increase in speed 
when using the system 
 

No measures to report 
Next external survey scheduled for 2009. 

PRISM modifications are in process to improve 
the Organization / Person screens in PRISM.   
 
Modifications are in process to help identify the 
primary reason we do Project Amendments and 
the information used to approve amendments. 
 
In Final stage of development of a new report 
(EZ 1 Form) used for determining the possible 
impact of RCO funded projects on cultural and 
historic features. 
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November 2008 
 
 
TO:  Salmon Recovery Funding Board  
 
FROM: Kaleen Cottingham, Director 
 
SUBJECT: 2009 Annual Work Plan and Performance Measures 

 
 
Attached you will find two new documents: (1) the Recreation and Conservation Office 
work plan for 2009; and (2) a list of preliminary performance measures for the agency’s 
sections. Taken together, these documents will help us measure our progress toward 
the goals laid out in our strategic plan. 
 
The work plan is the critical “next step” to a strategic plan because it identifies the 
specific actions we will take during the fiscal year. It helps us focus on the most 
important and/or time-critical activities. Each month, the management team will report to 
me about their progress on the actions. 
 
The last pages of the work plan lay out the key measures for each area of core work 
and management. The measures shown are those that are either (a) reported to OFM 
as part of our activity inventory or (b) important for us to manage and improve our work. 
Measures tell us whether the actions we have taken have the intended effects on our 
performance.  
 
The measures in the work plan are part of a broader system of RCO performance 
measures. Our section managers developed these measures using an OFM tool that 
delineates process, output, and outcome measures for both customers and the agency. 
The system shows the measures that are important to management, and form the core 
from which we can select measures for various reports (e.g., OFM, internal GMAP, 
etc.). Measures may be changed, added, or removed over time as reporting 
requirements or our work focus change. Also, individual performance measures will be 
linked to these section level measures.  
 
We will begin using the new work plan format in November 2008. The measures are 
being rolled out in the sections, and we are building systems and queries as needed to 
capture the information back to July 1, 2008 (the start of the current fiscal year). 
 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS 
WORK RESULT:  IMPROVE PROJECT DELIVERY AND REDUCE PROJECT DELAYS 
 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 

Review decision-
making authority for 
grant managers 

1. Refine current policy re: project 
termination and delegation authority* Jim F. 11/08 

Increase in number of employees 
reporting that they have tools and 
resources to do job ** 

 

2. Complete process mapping with 
consultant, create operations manual 
for grant management 

Rachael

12/31/08 – 
map 

6/30/09 – 
ops manual 

Grant management measures  

3. Implement priority recommendations 
from business practices team re: 
billing and fiscal practices 

Mark Ongoing Annual billings submitted  

Streamline grant 
process 

4. Develop baseline data, including 
quarterly reports, for OGM workload  Rachael 12/31/09 Grant management measures  

5. Prioritize and update manuals with 
policy decisions made by boards and 
develop tracking system 

Jim F./ 
Megan 12/31/08 % of policies added to manuals within 

__ days of board decision  

6. Update Manual 8 Mark 12/08 Fiscal measures, some grant 
management measures  

Simplify and update 
policy manuals 

7. Review manuals for plain talk as they 
are reviewed Susan 6/30/10 Percent of manuals meeting plain talk 

requirements  

Prioritize and 
develop/revise updates 
to grant policies and 
rules 

Evaluate and 
increase consistency 
among programs 

8. Determine what belongs in statute, 
WAC, policy, and contract 

Jim F./ 
Megan Dec. 08 

Scope of work – approved by mid-
October 
 
Project approach – approved by 
12/31 

 

Develop training 
plans for grant 
managers 

9. Develop training plan for existing staff Devi Jan. 31, 
2009 Personnel measures  



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 

Update and improve 
PRISM 

10. Evaluate and implement the 
recommendations of business 
process team 

Rachael 11/15/08 
Grant management measures 
Sponsor satisfaction with RCO 
support 

 

Improve coordination 
with state agencies 
that provide grant 
funding to local 
governments  

11. Track OFM’s Contracts, Grant, Loan  
(CGL) Systems development 
process. Participate on advisory team

Scott C. June 30, 
2009 

System developed meets RCO 
expectations.  
% bills paid within 30 days, % 
projects submitting annual bill 

 

12. Develop “dashboard” system to track 
agency performance. Rebecca 9/30/09 Work completed  

13. Improve functionality of manuals on 
web site (develop scope) Susan June 30, 

2009 Work completed  Use technology to be 
more efficient 

14. Improve remote access to network; 
create cost/benefit assessment of 
options. 

Karen 1/1/09 Work completed  

15. Set milestone and project length 
estimates for specific types of 
projects 

Rachael 2/28/09 Grant management and fiscal 
measures  Improve use of 

project milestones as 
management tool 16. Work with other state agency heads 

to improve timely project completion Kaleen 6/30/09 Grant management and fiscal 
measures  

Use automatic email 
notifications to assist 
sponsors in meeting 
key milestones 

17. Business practices team to develop 
and implement automatic email 
notifications  

Scott C Ongoing Grant management and fiscal 
measures  

 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: MANAGE RECREATION, CONSERVATION, AND SALMON RECOVERY INVESTMENTS 
 PROVIDE EFFICIENT AND EFFECTIVE ADMINISTRATIVE SUPPORT 
WORK RESULT:  IMPROVE COMMUNICATION AND OUTREACH WITH PROJECT SPONSORS AND OTHER PARTNERS 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 

Maintain sponsor and 
partner satisfaction 
with workshops and 
grant management 

18. Conduct survey of sponsors and 
partners regarding satisfaction with 
grant management 

Rachael 9/30/09 50% participation of survey recipients  

19. Continue relationship re; PSAR 
grants and SRFB grants Brian Ongoing Grant management measures To be determined by PSP 

Support Puget Sound 
Partnership 20. Participate in Puget Sound state 

agency caucus Jim F Ongoing No measures No measures 

Increase usability of 
web site 

21. Redesign web site Susan June 30, 
2009 # web hits by key audience  

22. Increase outreach to eligible 
applicants Susan Ongoing Increase in number of applications 

and applicants  

23. Focus media attention on successful 
projects in new areas Susan Ongoing Increase in public understanding of 

project benefits  
Implement 
communication plan 

24. Update communication plan Susan January 
2009 Work completed  

 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: MANAGE RECREATION AND CONSERVATION INVESTMENTS 
 PROVIDE EFFICIENT AND EFFECTIVE ADMINISTRATIVE SUPPORT 
WORK RESULT:  MAINTAIN THE HIGH QUALITY, IMPARTIALITY, AND ACCOUNTABILITY OF OUR GRANT PROGRAMS 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 
25. Establish a subcommittee and 

process and scope the project Jim E June 30, 
2009 Work completed  Work with RCFB to 

scope and write a 
statewide recreation 
and conservation 
plan (Board 
Strategies 1A2 and 
1A3) 

26. Work with the HRLCG to increase 
coordination of habitat and recreation 
land acquisitions.* Write & being 
implementing work plans, write 
annual report 

Heath 

12/08 – 
report 
Jan-09 

End of FY 

Work completed  

Implement 
compliance policy, 
including 
consequences, 
adopted by the RCFB 

27. Develop project scope and 
implement compliance policy and 
consequences (follow up to action 
#1) 

Rachael Scope due 
12/31/08 

Grant management and fiscal 
measures  

28. Develop a system of output and 
outcome measures for all core work Rebecca November 

30, 2008 

Increase in number of employees 
reporting that they know how the 
agency measures success ** 

 
Implement a system 
of accountability and 
performance 
measures  

29. Implement sub-recipient (sponsor) 
audits, Develop risk basis for 
determining which sponsors will be 
audited   

Mark Ongoing Number of grant audits performed  

Clarify “Deed of 
Right” 

30. Develop options, conduct outreach, 
secure approval to clarify deed of 
right 

Megan 6/30/09 Work completed  

 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: MONITOR SALMON RECOVERY AND WATERSHED HEALTH 
WORK RESULT:  IMPLEMENT MONITORING STRATEGY FRAMEWORK 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 

1/31/09 31. Complete Forum restructuring – 
establish staff groups and policy 
committee, evaluate need for 
additional technical groups. 

Ken 

6/30/09 

Monitoring Measures  

Provide information, 
analysis, and 
recommendations to 
the Monitoring Forum 
for policy 
development. 
 

32. Review and update Comprehensive 
Monitoring Strategy, Framework, and 
reports to OFM and legislature as 
required 

Ken Ongoing Work completed on time  

 
 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: DEVELOP AND COORDINATE A STATEWIDE BIODIVERSITY AND CONSERVATION STRATEGY 
WORK RESULT:  SUPPORT THE IMPLEMENTATION OF ACTION ITEMS IN EXECUTIVE ORDER 08-02 (BIODIVERSITY COUNCIL) 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 
Conduct outreach 
activities and 
maintain the 
biodiversity project 
website 

33. Prepare and distribute appropriate 
outreach materials (e.g., brochure) 
and periodically update the website.   

Lynn  Ongoing # visits to web site by key audience  

Facilitate Council 
activities and cross-
agency partnerships 
to implement early 
action items 

34. Develop proposal for future 
leadership entity and support 
implementation as appropriate 

Lynn  Nov. 2008 Leadership model adopted  

Fund pilot projects, 
as funding is 
available, to test 
recommendations 

35. Secure funding for 4-5 pilot projects 
and work with project leads to 
achieve successful outcomes 

Lynn  Ongoing 
Percent of pilot projects completed 
Percent of pilot projects meeting 
outcome goals 

 

Support development 
of biodiversity 
scorecard, as funding 
is available 

36. Secure funding and develop and 
implement a scope of work for 
scorecard development 

Lynn  6/09 Work completed  

 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: DEVELOP AND COORDINATE A STATEWIDE STRATEGY TO PREVENT, DETECT, AND RESPOND TO INVASIVE SPECIES 
WORK RESULT:  SUPPORT IMPLEMENTATION OF THE FIVE PRIORITY RECOMMENDATIONS (INVASIVE SPECIES STRATEGY) 

Strategies Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 
Conduct a baseline 
assessment of 
programs & activities 
that address invasive 
species  

37. Interview agencies regarding actions 
& programs, then collate information Clover June 30, 

2009 
# of preliminary information needs 
met  

Develop a web 
clearinghouse for 
information 

38. Create scope and RFP for use 
pending budget request Clover April 30, 

2009 Work completed  

Develop an early 
detection and rapid 
response network 

39. Include state agencies and critical 
partners. Clarify authority and 
jurisdiction 

Clover TBD by 
Council TBD, based on fall work sessions  

40. Coordinate project to develop an 
emergency response flow chart Clover TBD by 

Council TBD, based on fall work sessions  Improve agency 
coordination 

41. Coordinate work with PSP Clover Ongoing Work completed  
 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

CORE WORK: ADMINISTRATIVE AND OPERATIONAL TASKS (NOT IN STRATEGIC PLAN) 

Actions (7/1/08 -6/30/09) Who Due Date Related Measure Status 

42. Conduct bimonthly all staff meetings 
and  annual retreat Rachael Ongoing 

Number of employees reporting that they have the 
information to do job effectively ** 
 
Increase in self-assessment score for “Manage our 
People” to 4.0 in 2009 assessment. 

 

43. Implement employee recognition 
program Devi 10/31/08 Increase number of employees reporting that they 

receive recognition for a job well done **  

44. Provide expectations for all 
employees Devi March 31, 

2009 

100% of employees have signed PDP by January 31 
of each year  
 
Number of employees reporting that they  
know what is expected of them and know how their 
work contributes to goals of agency ** 

 

45. Conduct annual performance 
evaluations for all employees Devi February 15, 

2009 

100% evaluations completed by January 31 of each 
year. 
 
Number of employees reporting that they get 
meaningful information about performance ** 

 

46. Develop and submit all required 
reports on time Rebecca Ongoing 100% of required reports submitted on time  

47. Complete WSQA   Devi June 30, 
2009 Work completed  

48. Implement ISB security guidelines Karen 8/31/09 Work completed  
49. Update policies regarding travel, 

meals, etc. to reflect SAM fro m OFM Mark Dec 2008 # policies aligned with OFM standards  

50. Update and prioritize policy list Jim Quarterly Policy measures  
51. Update personnel policies Devi Ongoing Personnel measures  

 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

Activity Inventory Performance Measure Updates 
Core Work/ OFM Activity 
Inventory Related Measure(s) Jul 1 – Sep 30 Oct 1 – Dec. 31 Jan 1 – Mar 31 Apr 1 – Jun 30 

Manage recreation and 
conservation investments # acres acquired, % of planned Query in development    

 # recreation sites created, % of 
planned Query in development    

 % projects completed without 
time extension 77%    

Manage salmon recovery 
investments 

# stream miles protected, % of 
planned 16.2 miles    

 % projects completed without 
time extension 37%    

Monitor salmon recovery and 
watershed health 

 

% of targeted watersheds  
(Monitoring Framework) with 
fish-in and fish-out monitoring 

Query in development    

Develop and coordinate a 
statewide biodiversity and 
conservation strategy 

Percent of pilot projects 
completed without need for time 
or cost changes 

Pilot projects not yet 
complete.    

 Percent of pilot projects meeting 
outcome goals 

Pilot projects not yet 
complete.    

Develop and coordinate a 
statewide strategy to prevent, 
detect, and respond to invasive 
species 

# (%) of preliminary information 
items collated for baseline 
assessment 

Query in development    

Provide efficient and effective 
administrative support # grant audits performed 12 audits are 

underway    

 
# grant applications 

48% in WWRP 
applications from 07-
09 to 09-11 

   

 % reduction in reappropriation Query in development    
 



Fiscal Year 2009 (7/1/08 – 6/30/09) Work Plan 

* Part of RCFB Strategic Plan ** State employee survey: Target is to reach a score of 4.0 or better on all measures *** Reporting frequency to be determined 

Additional Management-Level Performance Measure Updates 
Core Work Related Measure(s) Jul 1 – Sep 30 Oct 1 – Dec. 31 Jan 1 – Mar 31 Apr 1 – Jun 30 

Manage recreation 
and conservation 
investments 

Percent of projects issued a 
project agreement within 120 
days of Board funding 

72% 
Query is being rewritten to align 
with funding cycles rather than 
quarters and to separate the 

sections.  

   

 
Percent of projects under 
agreement within 180 days of 
Board funding 

69% 
Query is being rewritten to align 
with funding cycles rather than 
quarters and to separate the 

sections. 

   

 80 % of projects closed within 
120 days of agreement end date 29%    

Manage salmon 
recovery 
investments 

Percent of projects issued a 
project agreement within 120 
days of Board funding 

93% (Dec. 2007 funding date)    

 Percent of projects under 
agreement within 180 days of 
Board funding 

91% 
As of 10/7, only 3 projects were 

not under agreement. 
   

 80 % of projects closed within 
120 days of agreement end date 35%    

Provide efficient and 
effective 
administrative 
support 

% projects submitting annual bill 
78% 

The measure is being rewritten 
to align with fiscal cycles. 

   

 Salmon projects: Percent of 
advances accounted for within 
120 days of advance funding date 
% (total advances) 

July --    97% (32) 
August – 97% (38) 
Sept. --  93% (44) 

October --  84% (44)   

 % reports submitted on time 100%    

 % increase in media coverage 9% since 2004    

 100% of tier 1 priority policies 
updated     

 
Additional measures are reported and reviewed at the section level and at the internal GMAP forums. 
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