



STATE OF WASHINGTON

OFFICE OF THE INTERAGENCY COMMITTEE  
 1111 Washington Street SE  
 PO Box 40917  
 Olympia, WA 98504-0917

April 17, 2007

**TOPIC # 2c Project Management Report**

**Prepared by:** Brian Abbott

**Approved by the Director:** 

**Proposed Action:** Update

**Summary:**

**Project Management Activities**

**2006 (7<sup>th</sup>) Round:** At its December 6, 2006 meeting the SRFB awarded \$16 million to 95 projects in eight salmon recovery regions. Successful applicant workshops were held in three locations (Olympia, Mill Creek, and Ellensburg) in mid-March to provide sponsors with key information essential for complying with all aspects of their grant agreements. Two additional “mini-workshops” were held in Quinault and Forks. Forty-seven of the ninety-five projects are under contract. The remaining project agreements are routing through the signature process.

**Project Administration**

Sixty-five percent of the 991 funded projects have been completed (closed-completed status) or are in ‘active completed’ status until the monitoring component has been completed on or before the end of the five-year funding period.

Funding Cycle	Fiscal Year	Active Projects	Pending Projects	Completed Projects	Completed Monitor	Total
GSRO Federal 1999	1999	0	0	165	0	165
Early Action (IRT) State 1999	1999	0	0	94	0	94
SRFB - Early (State) 2000	2000	4	0	74	0	78
SRFB - Second Round 2000	2001	6	0	134	0	140
SRFB - Third Round 2001	2002	25	0	97	4	126
SRFB - Fourth Round 2002	2003	41	0	33	6	80
SRFB – Fifth Round 2004	2004	92	0	16	0	108
SRFB – Sixth Round 2005	2006	105	0	0	0	105
SRFB – Seventh Round 2006	2007	47	48	0	0	95
Totals		300	48	633	10	991
Percent		30%	4.8%	65% (Completed projects)		100

IRT =Interagency Review Team (Early Action grant cycle); GSRO = Governor's Salmon Recovery Office

