



STATE OF WASHINGTON

OFFICE OF THE INTERAGENCY COMMITTEE
 1111 Washington Street SE
 PO Box 40917
 Olympia, WA 98504-0917

February 15, 2007

TOPIC # 2c Project Management Report

Prepared by: Rollie Geppert

Approved by the Director: 

Presented by: Brian Abbott

Proposed Action: Update

Summary:

Project Management Activities

2006 (7th) Round: At its December 6, 2006 meeting the SRFB awarded \$16 million to 95 projects in eight salmon recovery regions. Successful applicant workshops are scheduled in three locations statewide from March 14-21 to provide sponsors with key information essential for complying with all aspects of their grant agreements.

Project Administration

Sixty-three percent of the 994 funded projects have been completed (closed-completed status) or are in 'active completed' status until the monitoring component has been completed on or before the end of the five-year funding period.

Funding Cycle	Fiscal Year	Active Projects	Pending Projects	Completed Projects	Completed Monitor	Total
GSRO Federal 1999	1999	0	0	165	0	165
Early Action (IRT) State 1999	1999	0	0	94	0	94
SRFB - Early (State) 2000	2000	4	0	74	0	78
SRFB - Second Round 2000	2001	6	0	134	0	140
SRFB - Third Round 2001	2002	24	1	97	4	126
SRFB - Fourth Round 2002	2003	41	0	33	6	80
SRFB - Fifth Round 2004	2004	92	0	16	0	108
SRFB - Sixth Round 2005	2006	104	1	0	0	105
SRFB - Seventh Round 2006	2007	20	78	0	0	98
Totals		291	80	613	10	994
Percent		29%	8%	63% (Completed projects)		100

IRT =Interagency Review Team (Early Action grant cycle); GSRO = Governor's Salmon Recovery Office

