
 
Milestone Worksheet – Acquisition and Restoration 
 

Project Number  
Project Name  
Sponsor Name  

 
The milestone worksheet is used by RCO to create the starting and ending dates for your project and to 
identify important project milestones that will help make sure your project stays on schedule. They 
should be realistic, attainable, and allow for quick implementation and expenditure of grant funds.  
 
Instructions:  

1. In the Target Date column, identify the estimated date that you expect to complete the 
milestone. If the milestone has already been completed put in the date it was completed. If it is not 
applicable to your project please do not delete the milestone; rather, put N/A. 
 
2. Use the Comments/Description column if needed to write notes that will assist in describing the 
milestone. Examples are: permits in hand; property acquired under a RCO waiver; in-water work 
window; etc. 
 
3. Attach this document to your project in PRISM and select the “Milestones” attachment type. 
 

Special Note: For projects that involve the acquisition of multiple properties, fill out all milestones for 
the primary property to be acquired in the first table. For additional properties, add dates for only the 
“Purchase Agreement Signed”, “Acquisition Closing”, and “Recorded Acquisition Documents to RCO” 
milestones in the other tables below. Use the Comments/Description column to identify the name of 
each property. 

 
Milestone Target Date Comments/Description 
Acquisition Phase   
Project Start   
Cultural Resources Complete   
Draft Easement or Lease to RCO   
Draft Lease to RCO   
Environmental Audit Complete   
Order Appraisal(s)   
Order Appraisal Review(s)   
Purchase Agreement Signed   
Acquisition Closing   
Recorded Acquisition Documents to RCO   
Recorded Land Survey to RCO   
Demolition Complete   
Noxious Weed Control Complete   
Fencing Complete   
Baseline Documentation to RCO   
Relocation Plan Submitted   
Stewardship Plan to RCO   



Restoration Phase Target Date Comments/Description 
Design Initiated   
Cultural Resources Complete   
60% Plans to RCO   
Applied for Permits   
SEPA/NEPA Completed   
All Bid Docs/Plans to RCO   
Bid Awarded/Contractor Hired   
Restoration Started   
50% Restoration Complete   
90% Restoration Complete   
Restoration Complete   
Stewardship Plan to RCO   
Funding Acknowledgement Sign Posted   
Proposed Agreement End Date   

 
NOTE that when writing the project agreement, RCO will add a few other milestones such as Progress 
Reports, Billings, Inspections and Final Report. Special Conditions will also be added if applicable. 
 
Additional Properties – use only if acquiring multiple properties (refer to worksites and properties in 
PRISM application). Insert property name(s) in the Comments/Description column. 
 

Milestone Target Date Comments/Description 
Purchase Agreement Signed   
Acquisition Closing   
Recorded Acquisition Documents to RCO   

 
Milestone Target Date Comments/Description 
Purchase Agreement Signed   
Acquisition Closing   
Recorded Acquisition Documents to RCO   

 
Milestone Target Date Comments/Description 
Purchase Agreement Signed   
Acquisition Closing   
Recorded Acquisition Documents to RCO   

 
Milestone Target Date Comments/Description 
Purchase Agreement Signed   
Acquisition Closing   
Recorded Acquisition Documents to RCO   

 
Milestone Target Date Comments/Description 
Purchase Agreement Signed   
Acquisition Closing   
Recorded Acquisition Documents to RCO   
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